

September

September 15th 2016

Goals

- Project Briefing
 - Inertial Measurement Unit (IMU) Mount
 - Power Box Internals
 - Reed Switch Mount
 - ESC Mount
- Wiki
 - What is the Wiki and how is it useful?
- Grab Cad
 - Create Accounts
 - Walk through desktop application
 - Create folder for "October 7th Deadline"
- Finalize weekly meeting time
 - Thursdays at 6:00 based on doodle poll?

Reflection

September 18th 2016

=====19 DAYS UNTIL 1st

SPRINT=====

Goals/ Discussion

- Project Documents
 - Create in word and place into Grab Cad folder
- Tutorial Desicion
 - Drawings
 - Laser Cutter + Solidworks Configurations
 - 3D printing (STL and how to design for the printer)
- FIZ
 - Tests for equipment
 - Access to Desktop Fabrication room
- Project Requirement Meeting Time
 - Set meeting time with corresponding electrical team member about project details and requirements (MUST happen before design phase)

From:

<https://robosub.eecs.wsu.edu/wiki/> - **Palouse RoboSub Technical Documentation**

Permanent link:

<https://robosub.eecs.wsu.edu/wiki/me/diary/september/start?rev=1474228774>



Last update: **2016/09/18 12:59**